O re g O n Department of Environmental Quality
Northwest Region Portland Office

2020 SW 4t Avenue, Suite 400

Theodore Kulongoski, Governor Portland, OR 97201-4987
(503) 229-5263

FAX (503) 229-6945

TTY (503) 229-5471

September 15, 2005

Mr. Bob Wyatt
Northwest Natural

220 NW Second Avenue
Portland, OR 97209

Subject: Source Control
Northwest Natural - GASCO Facility & Siltronic Facility
ECSI #84 and # 183

Dear Bob:

Thank you for your September 9, 2005 letter which proposes a modified schedule for the source
control tasks requested in the Department of Environmental Quality (DEQ) August 2, 2005 and
August 9, 2005 letters to Northwest Natural. The proposed schedule, with the exception of the
groundwater source control Focused Feasibility Study (FFS), is approved.

The September 9™ letter is unclear regarding the proposed schedule for completion of the draft
Gasco and Siltronic groundwater source control FFS (Engineering Evaluation/Cost Analysis
equivalent). The letter indicates that the draft FFS would not be completed until after the
completion of the proposed off-shore plume delineation work. The attached Draft Source
Control Activity Related Schedule indicates that the groundwater source control FFS would not
be prepared until after the completion of the physical removal of the off-shore tar deposit
scheduled to be complete by the end of October. Per the DEQ August 9, 2005 letter which
addresses source control under DEQ Order No. ECVC-NWR-00-27, DEQ requires that the
groundwater source control FFS be provided to DEQ within 45 days of DEQ providing
comments on the technical memorandum which identifies the applicable groundwater source
control technologies and alternatives.

I would also like to clarify that the submittals for the Gasco MW-16 area DNAPL source control
Focused Feasibility technology screening and the Gasco and Siltronic groundwater source
control Focused Feasibility technology screening not be limited to just the identification of the
remedial technologies, but that the documents include the applicable remedial source control
alternatives that are proposed for evaluation in the FFS.
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Please contact me at (503) 229-5538 if you have any questions.

Sincerely,

Matt McClincy
Project Manager
Portland Harbor Section

Cc: Rob Ede, Hahn and Associates
Carl Stivers, Anchor
Patty Dost, Schwabe Williamson & Wyatt
Tom McCue, Siltronic Corporation
James Peal, Maul Foster Alongi
James Maul, Maul Foster Alongi
Chris Reive, Jordan Schrader
Alan Gladstone, Davis Rothwell Mullin Earle & Xochihua, P.C.
Sean Sheldrake, EPA
Kristine Koch, EPA
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